

1 BILL NO. S-87-06- 46

2 SPECIAL ORDINANCE NO. S- 183-87

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final for Res. 186-87 -  
5 Street Lights, Kensington Blvd.  
6 (Cody to Niagara), with Weikel  
Line Co., Inc., in connection with  
the Board of Public Works and Safety  
of the City of Fort Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 and Final for Res.  
10 186-87 - Street Lights, Kensington Blvd. (Cody to Niagara), with  
11 the Weikel Line Co., Inc., in connection with the Board of Public  
12 Works and Safety, for:


13 this Change Order is needed to  
14 attain a better and more maintenance  
15 free facility, the total length  
16 of 2/C #6 copper wire (U.G.) was  
increased but resulting in a reduction  
of push and/or bores, consequently  
saving contract monies;

17 involving a net decrease of Six Hundred Ninety-Four and 56/100  
18 Dollars (\$694.56), all as more particularly set forth in the  
19 specifications, and which is on file with the Office of the Board  
20 of Public Works and Safety and is by reference incorporated herein,  
21 made a part hereof, and is hereby in all things ratified, confirmed  
22 and approved.

23 SECTION 2. That this Ordinance shall be in full force  
24 and effect from and after its passage and any and all necessary  
25 approval by the Mayor.

26  
27   
28 Councilmember

29 APPROVED AS TO FORM  
30 AND LEGALITY

31   
32 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Redd  
seconded by Salinas, and duly adopted, read the second time  
by title and referred to the Committee City (and the Ci  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Way  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_.M.,E

DATE: 6-23-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>      </u>	<u>      </u>	<u>1</u>	<u>      </u>
<u>BRADBURY</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BURNS</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>EISBART</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>HENRY</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>✓</u>	<u>      </u>
<u>REDD</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>STIER</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>TALARICO</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>

DATE: 7-14-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)  
(~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. 1-183-87  
on the 14th day of July, 1987,

ATTEST:

Sandra E. Kennedy

(SEAL)

Mark E. GiaQuinta

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 15th day of July, 1987,  
at the hour of 11:30 o'clock A..M.,E.S.T.

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of July,  
1987, at the hour of 9:00 o'clock A..M.,E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



Change Order No. 1 & Final

Resolution No. 186-87

Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To attain a better and more maintenance free facility  
the total length of 2/C #6 copper wire (U.G.) was increased but resulting in  
a reduction of push and/or bores, consequently saving contract monies.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X


If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operation

Cost effective savings on maintenance due to better accessibility to  
this facility.



Project Engineer



CHANGE ORDER

Change Order No. 1 & Final

Project No. \_\_\_\_\_

Name of Project Kensington Boulevard (Cody to Niagara)

Resolution No. 186-87

Board Order No. \_\_\_\_\_

Date 5/15/87

To: Weikel Line Co. Inc.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
3	103.0 Lft	Trench in earth 20" deep	0.82	84.46	0.00
4	166.0 Lft	Bore or push 1½" tubing under street alleys, drives, sidewalks, trees, etc.	4.00	664.00	0.00
5	233.0 Lft	Install 2/C #6 in trench or conduit	0.35	0.00	81.55
6	79.0 Lft	Fine grading, seeding & mulching	0.35	27.65	0.00
Total Decrease				776.11	-
Total Increase					81.55
Net (Decrease) ( <del>Increase</del> ) Contract Price				694.56	

The sum of \$ 694.56 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 5517.60

Current Contract Price Adjusted by Previous Change Order

\$ 0.00

New Contract Price Including This Change Order

\$ 4823.04

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be 6/1/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Inturide (Chief Lighting Engineer)

Date 6/8/87

Accepted by: [Signature] (Contractor)

Date 6-8-87

Approved by: [Signature] (City Engineer)

Date 6

Approved by: [Signature] (Owner)

Date 6-10-87

Attested by: Helen D. Hachemauer (Clerk)

Date 6-10-87



TITLE OF ORDINANCE Change Order #1 and Final for Res. 186-87 - Street LightsKensington Blvd. (Cody to Niagra)DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 186-87 - Street Lights for

Kensington Blvd. (Cody to Niagra) is needed to attain a better and more maintenance free  
facility, the total length of 2/C #6 copper wire (U.G.) was increased but resulting in  
a reduction of push and/or bores, consequently saving contract monies.

Weikel Line Co., Inc., Contractor*D-87-06-46*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$694.56

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-06-46

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Res. 186-87 - Street Lights, Kensington

Blvd. (Cody to Niagra), with Weikel Line Co., Inc., in

connection with the Board of Public Works and Safety of the

City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD  
CHAIRMAN

Paul M. Burns PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 7-14-87

SANDRA E. KENNEDY  
CITY CLERK